Lofthus frukt og saft

 Project Start:
 Mon, 7/2/2018

 Project End:
 Mon, 9/3/2018

 Display Week:
 1

		Display Week:	1		_	Jul 2, 2018		Jul 9, 2018		Jul 16, 2018		ul 23, 2018	Jul 30, 2018	Aug 6, 2018	Aug 13, 2018	Aug 20, 2018	Aug 27, 2018	Sep 3, 2018	
	ASSIGNED	_				2 3 M T		9 10 11 1	2 13	16 17 18 19	9 20 23	24 25 26 27	30 31 1 2 3	6 7 8 9 10	13 14 15 16 17	20 21 22 23 24	27 28 29 30 31	3 4 5	5 6 7
TASK	то	PROGRESS	START	END	Duration (days)	M	WT	F M I W	1 -	M I W I	F M	I W I F	MIWIF	MITWIT	MIWIF	MIWIF	MIWIF	M I V	V
Planning									+										
Start up meeting	Project Manager	50%	7/2/18	7/2/18	1														
Define scope, project and team	Project Manager	60%	7/2/18	7/3/18	2														
Research	Copywriter, Web designer	25%	7/4/18	7/6/18	3														
Content Planning	Copywriter	25%	7/4/18	7/13/18	5														
Create site map	Web Designer, Copywriter	0%	7/16/18	7/13/18	3														
	web besigner, copywriter	0%	7/10/10	//10/10	3				Н										
Develop Style Tile	Web Designer	0%	7/19/18	7/31/18	9				+										
Create Color Pallette	Web Designer	0%	7/19/18	7/20/18	2														
Choose Fonts & Font sizes		0%	7/23/18	7/24/18	2														
Create sample Images	Web Designer Web Designer	0%	7/25/18	7/24/18	2														
Create icons	Web Designer	0%	7/27/18	7/30/18	2														
Text creation	Copywriter	0%	7/19/18	7/30/18	9														
Meeting: Style Tile approval & Sign off	Project Manager	0%	8/1/18	8/1/18	1														
Build	Project Manager	0%	0/1/10	0/1/10	1														
	Web Designer	00/	0/2/40	0/7/40	4														
Create wireframes	Web Designer	0%	8/2/18	8/7/18	4														
Meeting: Client feedback - Wireframes	Project Manager, Web Designer	0%	8/8/18	8/8/18	1														
Wireframes completion & signoff	Project Manager, Web Designer	0%	8/9/18	8/10/18	2														
Photos & Imagery	Photographer, Designer	0%	8/2/18	8/10/18	7														
Metting: Handoff design to developer	Web Desinger, Front End Developer	0%	8/13/18	8/13/18	1														
Develop HTML	Front End Developer	0%	8/14/18	8/21/18	6														
Develop CSS	Front End Developer	0%	8/17/18	8/24/18	6														
Launch			- / /	- / /															
Device Testing & debugging	Front End Developer	0%	8/27/18	8/28/18	2				+										
Browser Testing & debugging	Front End Developer	0%	8/29/18	8/30/18	2				+										
Refinement	Front End Developer	0%	8/31/18	8/31/18	1														
Project Handover & Launch	Front End Developer, Project Manager	0%	9/3/18	9/3/18	1				+										